Ascend: Project Schedule

Project	Ascend: AI-powered growth intelligence for small businesses
Document	Project Schedule
Course	P6 Special Topics
Team	Aaryaman Chopra, Ethan de Guzman, Palash Desarda, Kaiyaan Faisal
Repository	github.com/EDGDevelopment/Ascend (documents are in the docs folder)
Version	Draft 1.0, November 6, 2026

1. Overview

The project runs from October 2026 to late January 2027 in five phases: data and design, cleaning, training, integration, and test and present. The build is ahead of plan. The engine, schema and dashboards are done and the Patch Forecaster is already trained on public data. What we are missing is real small-business data. That is the focus for November and the first thing the rest of the plan depends on.

The month windows come from the plan we showed at Sprint Review 1 on October 6. Package numbers such as 3.5 refer to the Work Breakdown Structure.

2. Milestones

Date	Milestone	Status
Oct 6, 2026	Sprint Review 1: landing page, secure sign-in, database schema, working dashboard on sample data	Done
Oct 27, 2026	Sprint Review 2: upload-first app, forecasting and valuation engine, 95.4% accuracy as reported on 31 real series	Done
Nov 6, 2026	Draft functional spec, work breakdown structure and schedule due; certificates in docs/	Due today
Nov 17, 2026	Sprint Review 3: backend running on Supabase; first real small-business data in hand	Planned
Nov 30, 2026	Real data cleaned and validated; Edge Function and migration 0003 deployed and tested	Planned
Dec 8, 2026	Sprint Review 4: first scores on real data	Planned
Dec 31, 2026	Model tuned and scored on real data; ranges fixed for short history	Planned
Jan 12, 2027	Sprint Review 5: dashboards on real output	Planned
Jan 15, 2027	Integration complete: uploads stored, dashboards on real model output	Planned
Jan 29, 2027	Security and privacy review, polish and final demo finished (exact demo date to be confirmed)	Planned

3. Plan From Here

November's real data and backend work come first, because tuning, integration and the security review all depend on them. The chart below shows the plan in half-month blocks.

Task	Owner	November		December		January	
		1-15	16-30	1-15	16-31	1-15	16-31
Drafts due (1.3)	Everyone	Nov 6					
Sprint reviews	Everyone		SR3	SR4		SR5	
Collect and clean real data (2.3, 2.4)	Kaiyaan						
Deploy and test backend (5.2, 5.3)	Ethan						
Polish and second read of maths (4.5)	Palash						
Tune model on real data (3.5)	Aaryaman						
Integration (5.4, 6.1)	Ethan, Palash						
Security review, polish, final demo (6.3, 1.5)	Everyone						

Table 1. Schedule by half month. Blue is work in progress, orange is a date or review (SR3 to SR5 are Sprint Reviews 3 to 5).

Phase	Window	Done when	Status	Lead
Data and design	October	Engine, schema and financial model page built	Done	Everyone
Cleaning	Nov 9 to Nov 30	Real small-business data cleaned; backend deployed and tested; maths second-read	Next	Kaiyaan, Ethan, Palash
Training	Dec 1 to Dec 31	Model scored and tuned on real data; short-history ranges fixed	Started early: Patch Forecaster trained on public data	Aaryaman
Integration	Jan 4 to Jan 15	Uploads stored on Supabase; dashboards on real model output	Mostly done: upload, forecast, dashboards	Ethan, Palash
Test and present	Jan 18 to Jan 29	Security and privacy review passed; polish; final demo	Started: backtest and automated tests	Everyone

4. Dependencies and Risks

Three dependencies set the order of the work. Tuning (3.5) needs cleaned real data (2.4). The security review (6.3) needs a live backend (5.3). Integration (5.4, 6.1) needs both.

Risk	Effect on the schedule	What we will do
Real small-business data arrives late or is thin	Tuning in December cannot start; integration in January has nothing real to show.	Start collecting in the week of Nov 9. If the set stays small, score on it and say so (Kaiyaan, Aaryaman).

Risk	Effect on the schedule	What we will do
Backend deployment hits a problem, such as the weights import needing a newer Deno	Nothing live for the security review; storage stays unproven.	Deploy in the first week of the cleaning phase. The browser fallback keeps the demo working either way (Ethan).
Short history gives ranges that miss	Tuning takes longer than December.	Ask for 24 or more months and widen ranges for short history (Aaryaman).
Forecasting maths has one author	A late-found error forces rework in January.	A second reader checks it against hand calculations in November (Palash).
December has one main task and little slack	A slip pushes into early-January integration.	Check tuning progress every week; cut polish before cutting testing.

5. Team Routine

Three things continue through every phase, as we said at Sprint Review 1.

- Weekly check-ins, where we go over what is done, what is blocked and who needs help.
- GitHub reviews. All four of us share ownership of the repository and review changes before they merge.
- Sprint reviews about every three weeks, as with October 6 and October 27. The next three are in section 2.